NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $30M/YEAR TOTAL COST

Wetlands Total Cost (No Discount

Calendar | Cost | Project Hydraulic Mechanical Construct Remediation Escalation, 0% | Total Cost with Factor (for Net Present
Year Year Year Fixed Costs Dredging Costs | Dredging Costs| T&D Costs LHCC Costs Other Costs Discount) 3.5% Escalation Funding 2.7%) Value at 2.7%
2010 0 1$ 7,781,448 | $ -1$ -1$ -|$ 21,780,164 | $ -1$ 481,248 | $ 30,042,860 | $ 30,042,860 | $ 30,000,000 1.0000] $ 30,042,860
2011 1 2| $ 7,781,448 | $ -1$ -1$ - $ -|$ 23,784,991 | $ 31,566,439 | $ 32,671,264 | $ 30,000,000 0.9737| $ 30,736,552
2012 2 3| $ 9,289,980 |$ 7,142,850 | $ 3,786,630 [ $ 3,555,338 $ -|$ 1,114,309 | $ 24,889,106 | $ 26,661,833 | $ 30,000,000 0.9481| $ 23,597,631
2013 3 4 % 9,289,980 | $ 6,666,660 | $ -1$ 3,318,315 $ -|$ 8105506 |$ 27,380,462 | $ 30,357,207 | $ 30,000,000 0.9232| $ 25,277,227
2014 4 5% 9,792,824 | $ 10,476,180 [ $ -1$ 5,214,495 $ -1$ 447,525 | $ 25,931,024 | $ 29,756,446 | $ 30,000,000 0.8989| $ 23,309,765
2015 5 6| $ 9,792,824 | $ 10,476,180 | $ -1$ 5,214,495 $ -8 23,991 | $ 25,507,490 | $ 30,294,897 | $ 30,000,000 0.8753| $ 22,326,236
2016 6 7% 9,792,824 |$ 9,999,990 | $ -|$ 4,977,473 $ -8 33,525 |$ 24,803,812 [ $ 30,490,217 | $ 30,000,000 0.8523| $ 21,139,551
2017 7 8| $ 9,792,824 | $ 9,523,800 | $ -1 $ 4,740,450 $ -8 23,991 | $ 24,081,065 [ $ 30,637,840 | $ 30,000,000 0.8299| $ 19,984,008
2018 8 9| $ 9,792,824 |$ 9,047,610 | $ -|1$ 4,503,428 $ -8 33,525 |$ 23,377,387 [ $ 30,783,554 | $ 30,000,000 0.8080| $ 18,890,020
2019 9 10| $ 9,289,980 | $ 8,095,230 | $ -|1$ 4,029,383 $ -1$ 437,991 | $ 21,852,584 | $ 29,782,828 | $ 30,000,000 0.7868| $ 17,193,678
2020 10 11| $ 9,289,980 | $ 8,095,230 | $ -1$ 4,029,383 $ -8 33,525 | $ 21,448,117 [ $ 30,254,688 | $ 30,000,000 0.7661| $ 16,431,785
2021 11 12| $ 9,289,980 | $ 7,619,040 | $ -1$ 3,792,360 $ -8 23,991 |$ 20,725,371 [ $ 30,258,414 | $ 30,000,000 0.7460| $ 15,460,639
2022 12 13| $ 9,289,980 | $ 7,142,850 | $ -]1$ 3,555,338 $ -1 $ 33,525 | $ 20,021,692 [ $ 30,254,152 | $ 30,000,000 0.7264| $ 14,543,049
2023 13 14| $ 9,289,980 |$ 6,017,851 | $ -1$ 2995417 $ 789,360 | $ 23,991 | $ 19,116,600 | $ 29,897,522 | $ 30,000,000 0.7073| $ 13,520,566
2024 14 15| $ 4,289,543 | $ -1$ -1$ - $ 13,813,800 | $ 423,534 | $ 18,526,877 | $ 29,989,355 | $ 30,000,000 0.6887| $ 12,758,982
2025 15 16| $ 4,289,543 | $ -8 -1$ - $ 13,813,800 [ $ -|$ 18,103,343 | $ 30,329,415 | $ 30,000,000 0.6706| $ 12,139,537
2026 16 171 $ 4,289,543 | $ -1$ -1$ - $ 9,453,375|% 3,287,181 |$% 17,030,100 | $ 29,529,955 | $ 30,000,000 0.6529| $ 11,119,624
2027 17 18| $ 4,289,543 | $ -1$ -1$ - $ -|$ 11,770,358 | $ 16,059,901 | $ 28,822,312 | $ 30,000,000 0.6358| $ 10,210,460
2028 18 19[ $ 4,289,543 [ $ HE -1$ - $ -[$ 11,965,250 [$ 16,254,794 $ 30,193,104 [ $ 30,000,000 0.6191] $ 10,062,676
2029 19 20| $ 4,289,543 | $ -1$ -1$ - $ -1$ 6,391,858 | $ 10,681,402 | $ 20,535,009 | $ 30,000,000 0.6028| $ 6,438,576
2030-2042 21-33|$ -1$ -1$ -1$ - $ -1$ 66,737 | $ 66,737 | $ 66,737 | $ 30,000,000 1.0000| $ 66,737
TOTALS $155,294,140  $100,303,471 $3,786,630  $49,925,872  $21,780,164 $37,870,335  $68,506,550 $437,467,163 $591,609,609 $630,000,000 $355,250,160

AVG AVG

23,585,889 30,153,906
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $30M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
PLANNING & REPORTING Escalated from 2005 actuals
Dredge Season 1, $30M 2 MO|$ 30,937|$ 61,874
Off Season 1, $30M 10 MO| $ 15,468 | $ 154,684
fee $ 15700( $ 232,258
Dredge Season 2, $30M 2 MO|$ 30937 (% 61,874
Off Season 2, $30M 10 MO|$ 15468 | $ 154,684
fee $ 15,700 | $ 232,258
Dredge Season 3, $30M 5 MO|$ 30,937 |$ 154,684
Off Season 3, $30M 7 MO|$ 15,468 | $ 108,279
fee $ 19,065| $ 282,028
Dredge Season 4, $30M 5 MO|$ 30,937 |$ 154,684
Off Season 4, $30M 7 MO|$ 15468 | $ 108,279
fee $ 19,065|$ 282,028
Dredge Season 5, $30M 6 MO|$ 30,937|$ 185,621
Off Season 5, $30M 6 MO|$ 15468 (% 92,811
fee $ 20,186 $ 298,618
Dredge Season 6, $30M 6 MO|$ 30,937 (% 185,621
Off Season 6, $30M 6 MO|$ 15468|$ 92,811
fee $ 20,186 | $ 298,618
Dredge Season 7, $30M 6 MO|$ 30,937|$ 185,621
Off Season 7, $30M 6 MO|$ 15468 (% 92,811
fee $ 20,186 $ 298,618
Dredge Season 8, $30M 6 MO|$ 30,937 (% 185,621
Off Season 8, $30M 6 MO|$ 15468|$ 92,811
fee $ 20,186 | $ 298,618
Dredge Season 9, $30M 6 MO|$ 30,937|$ 185,621
Off Season 9, $30M 6 MO|$ 15468 (% 92,811
fee $ 20,186 $ 298,618
Dredge Season 10, $30M 5 MO|$ 30,937 |$ 154,684
Off Season 10, $30M 7 MO|$ 15468 | $ 108,279
fee $ 19,065|$ 282,028
Dredge Season 11, $30M 5 MO|$ 30,937 |$ 154,684
Off Season 11, $30M 7 MO| $ 15,468 | $ 108,279
fee $ 19,065| $ 282,028
Dredge Season 12, $30M 5 MO|$ 30,937 |$ 154,684
Off Season 12, $30M 7 MO|$ 15,468 | $ 108,279
fee $ 19,065|$ 282,028
Dredge Season 13, $30M 5 MO|$ 30,937 |$ 154,684
Off Season 13, $30M 7 MO|$ 15,468 | $ 108,279
fee $ 19,065| $ 282,028
Dredge Season 14, $30M 5 MO|$ 30,937 |$ 154,684
Off Season 14, $30M 7 MO|$ 15,468 | $ 108,279
fee $ 19,065|$ 282,028
Dredge Season 15, $30M 2 MO|$ 30,937|$ 61,874
Off Season 15, $30M 10 MO| $ 15,468 | $ 154,684
fee $ 15700 $ 232,258
Dredge Season 16, $30M 2 MO|$ 30937 (% 61,874
Off Season 16, $30M 10 MO|$ 15468 | $ 154,684
fee $ 15,700 | $ 232,258
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $30M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 17, $30M 2 MO|$ 30937 (% 61,874
Off Season 17, $30M 10 MO|$ 15468 | $ 154,684
fee $ 15,700 | $ 232,258
Dredge Season 18, $30M 2 MO|$ 30,937|$ 61,874
Off Season 18, $30M 10 MO| $ 15,468 | $ 154,684
fee $ 15700( $ 232,258
Dredge Season 19, $30M 2 MO|$ 30937 (% 61,874
Off Season 19, $30M 10 MO|$ 15468 | $ 154,684
fee $ 15,700 | $ 232,258
Dredge Season 20, $30M 2 MO|$ 30937|$ 61,874
Off Season 20, $30M 10 MO| $ 15,468 | $ 154,684
fee $ 15700( $ 232,258
PROJECT MANAGEMENT Escalated from 2005 actuals
Dredge Season 1, $30M 0 MO| $ 237,965 | $ -
Off Season 1, $30M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515|$ 1,531,304
Dredge Season 2, $30M 0 MO| $ 237,965 | $ -
Off Season 2, $30M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515|$ 1,531,304
Dredge Season 3, $30M 3 MO| $ 237,965|$ 713,894
Off Season 3, $30M 9 MO| $ 118,982 | $1,070,842
fee $ 129,393 |$ 1,914,130
Dredge Season 4, $30M 3 MO| $ 237,965 |$ 713,894
Off Season 4, $30M 9 MO| $ 118,982 | $1,070,842
fee $ 129,393 |$ 1,914,130
Dredge Season 5, $30M 4 MO| $ 237,965|$ 951,859
Off Season 5, $30M 8 MO| $ 118,982 | $ 951,859
fee $ 138,020 | $ 2,041,738
Dredge Season 6, $30M 4 MO| $ 237,965 $ 951,859
Off Season 6, $30M 8 MO| $ 118,982 |$ 951,859
fee $ 138,020 | $ 2,041,738
Dredge Season 7, $30M 4 MO| $ 237,965|$ 951,859
Off Season 7, $30M 8 MO| $ 118,982 | $ 951,859
fee $ 138,020 | $ 2,041,738
Dredge Season 8, $30M 4 MO| $ 237,965 $ 951,859
Off Season 8, $30M 8 MO| $ 118,982 | $ 951,859
fee $ 138,020 | $ 2,041,738
Dredge Season 9, $30M 4 MO| $ 237,965|$ 951,859
Off Season 9, $30M 8 MO| $ 118,982 | $ 951,859
fee $ 138,020 | $ 2,041,738
Dredge Season 10, $30M 3 MO| $ 237,965 |$ 713,894
Off Season 10, $30M 9 MO| $ 118,982 | $1,070,842
fee $ 129,393 |$ 1,914,130
Dredge Season 11, $30M 3 MO| $ 237,965|$ 713,894
Off Season 11, $30M 9 MO| $ 118,982 | $1,070,842
fee $ 129,393 |$ 1,914,130
Dredge Season 12, $30M 3 MO| $ 237,965 $ 713,894
Off Season 12, $30M 9 MO| $ 118,982 | $1,070,842
fee $ 129,393 |$ 1,914,130
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $30M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 13, $30M 3 MO| $ 237,965 |$ 713,894
Off Season 13, $30M 9 MO| $ 118,982 | $1,070,842
fee $ 129,393 |$ 1,914,130
Dredge Season 14, $30M 3 MO| $ 237,965|$ 713,894
Off Season 14, $30M 9 MO| $ 118,982 | $1,070,842
fee $ 129,393 |$ 1,914,130
Dredge Season 15, $30M 0 MO| $ 237,965 | $ -
Off Season 15, $30M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515|$% 1,531,304
Dredge Season 16, $30M 0 MO| $ 237,965 | $ -
Off Season 16, $30M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515|$ 1,531,304
Dredge Season 17, $30M 0 MO| $ 237,965 | $ -
Off Season 17, $30M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515|$% 1,531,304
Dredge Season 18, $30M 0 MO| $ 237,965 | $ -
Off Season 18, $30M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515|$ 1,531,304
Dredge Season 19, $30M 0 MO| $ 237,965 | $ -
Off Season 19, $30M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515|$ 1,531,304
Dredge Season 20, $30M 0 MO| $ 237,965 | $ -
Off Season 20, $30M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515|$ 1,531,304
MOBILIZATION/DEMOBILIZATION Escalated from 2008 proposal
Dredge Season, $30M 1 LS| $ 3,255,855 | $ 3,255,855 Same for all hydraulic dredge seasons
fee $ 236,049 |$ 3,491,905
OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 proposal Bathy, WWTP sampling, ambient air sampling
Dredge Season 1, $30M 0 MO|$ 26,957 | $ -
Off Season 1, $30M 12 MO| $ - $ -
fee $ -1 $ -
Dredge Season 2, $30M 0 MO|$ 26,957 | $ -
Off Season 2, $30M 12 MO| $ -1 $ -
fee $ -1$ -
Dredge Season 3, $30M 3 MO|$ 26,957 (% 80,871
Off Season 3, $30M 9 MO| $ -1 $ -
fee $ 5,863 | $ 86,734
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $30M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 4, $30M 3 MO|$ 26,957 (% 80,871
Off Season 4, $30M 9 MO| $ - $ -
fee $ 5,863 | $ 86,734
Dredge Season 5, $30M 4 MO|$ 26,957 |$ 107,828
Off Season 5, $30M 8 MO| $ -1 $ -
fee $ 7,818 | $ 115,645
Dredge Season 6, $30M 4 MO|$ 26,957 (% 107,828
Off Season 6, $30M 8 MO| $ - $ -
fee $ 7818 | $ 115,645
Dredge Season 7, $30M 4 MO|$ 26,957 |$ 107,828
Off Season 7, $30M 8 MO| $ -1 $ -
fee $ 7,818 | $ 115,645
Dredge Season 8, $30M 4 MO|$ 26,957 (% 107,828
Off Season 8, $30M 8 MO| $ -1 $ -
fee $ 7818 | $ 115,645
Dredge Season 9, $30M 4 MO|$ 26,957 |$ 107,828
Off Season 9, $30M 8 MO| $ -1 $ -
fee $ 7,818 | $ 115,645
Dredge Season 10, $30M 3 MO|$ 26,957 (% 80,871
Off Season 10, $30M 9 MO| $ -1 $ -
fee $ 5863 | $ 86,734
Dredge Season 11, $30M 3 MO|$ 26,957|$% 80,871
Off Season 11, $30M 9 MO| $ -1 $ -
fee $ 5,863 | $ 86,734
Dredge Season 12, $30M 3 MO|$ 26,957 (% 80,871
Off Season 12, $30M 9 MO| $ -1 $ -
fee $ 5,863 | $ 86,734
Dredge Season 13, $30M 3 MO|$ 26,957 |$ 80,871
Off Season 13, $30M 9 MO| $ -1 $ -
fee $ 5,863 | $ 86,734
Dredge Season 14, $30M 3 MO|$ 26,957 (% 80,871
Off Season 14, $30M 9 MO| $ -1 $ -
fee $ 5,863 | $ 86,734
Dredge Season 15, $30M 0 MO|$ 26,957 | $ -
Off Season 15, $30M 12 MO| $ -1 % -
fee $ -1$ -
Dredge Season 16, $30M 0 MO|$ 26,957 | $ -
Off Season 16, $30M 12 MO| $ - $ -
fee $ -1 $ -
Dredge Season 17, $30M 0 MO|$ 26,957 | $ -
Off Season 17, $30M 12 MO| $ -1 $ -
fee $ -1$ -
Dredge Season 18, $30M 0 MO|$ 26,957 | $ -
Off Season 18, $30M 12 MO| $ - $ -
fee $ -1$ -
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $30M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 19, $30M 0 MO|$ 26,957 | $ -
Off Season 19, $30M 12 MO| $ -1 $ -
fee $ -1 $ -
Dredge Season 20, $30M 0 MO|$ 26,957 | $ -
Off Season 20, $30M 12 MO| $ -1 % -
fee $ -1 N
SITE O&M Escalated from 2008 proposal
Dredge Season 1, $30M 0 MO| $ 126,487 | $ -
Off Season 1, $30M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 $ 920,039
Dredge Season 2, $30M 0 MO| $ 126,487 | $ -
Off Season 2, $30M 12 MO|$ 71,487|$ 857,846
fee $ 62,1941 $ 920,039
Dredge Season 3, $30M 3 MO| $ 126,487 | $ 379,461
Off Season 3, $30M 9 MO|$ 71,487 % 643,384
fee $ 74,156 |$ 1,097,002
Dredge Season 4, $30M 3 MO| $ 126,487 | $ 379,461
Off Season 4, $30M 9 MO|$ 71,487 |$ 643,384
fee $ 74,156 |$ 1,097,002
Dredge Season 5, $30M 4 MO| $ 126,487 | $ 505,949
Off Season 5, $30M 8 MO|$ 71,487 3% 571,897
fee $ 78,144 |3$ 1,155,989
Dredge Season 6, $30M 4 MO| $ 126,487 | $ 505,949
Off Season 6, $30M 8 MO|$ 71,487|$ 571,897
fee $ 78,144|$ 1,155,989
Dredge Season 7, $30M 4 MO| $ 126,487 | $ 505,949
Off Season 7, $30M 8 MO|$ 71,487 |$ 571,897
fee $ 78,144 |$ 1,155,989
Dredge Season 8, $30M 4 MO| $ 126,487 | $ 505,949
Off Season 8, $30M 8 MO|$ 71,487|$ 571,897
fee $ 78,144|$ 1,155,989
Dredge Season 9, $30M 4 MO| $ 126,487 | $ 505,949
Off Season 9, $30M 8 MO|$ 71,487 |$ 571,897
fee $ 78,144 |3$ 1,155,989
Dredge Season 10, $30M 3 MO| $ 126,487 | $ 379,461
Off Season 10, $30M 9 MO|$ 71,487 |$ 643,384
fee $ 74,156 |$ 1,097,002
Dredge Season 11, $30M 3 MO| $ 126,487 | $ 379,461
Off Season 11, $30M 9 MO|$ 71,487 % 643,384
fee $ 74,156 |$ 1,097,002
Dredge Season 12, $30M 3 MO| $ 126,487 | $ 379,461
Off Season 12, $30M 9 MO|$ 71,487 |$ 643,384
fee $ 74,156 |$ 1,097,002
Dredge Season 13, $30M 3 MO| $ 126,487 | $ 379,461
Off Season 13, $30M 9 MO|$ 71,487 % 643,384
fee $ 74,156 |$ 1,097,002
Dredge Season 14, $30M 3 MO| $ 126,487 | $ 379,461
Off Season 14, $30M 9 MO|$ 71,487 |$ 643,384
fee $ 74,156 |$ 1,097,002
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $30M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Dredge Season 15, $30M 0 MO| $ 126,487 | $ -

Off Season 15, $30M 12 MO|$ 71,487 |$ 857,846

fee $ 62,194|$ 920,039

Dredge Season 16, $30M 0 MO| $ 126,487 | $ -

Off Season 16, $30M 12 MO|$ 71,487 |$ 857,846

fee $ 62,194 $ 920,039

Dredge Season 17, $30M 0 MO| $ 126,487 | $ -

Off Season 17, $30M 12 MO|$ 71,487 |$ 857,846

fee $ 62,194|$ 920,039

Dredge Season 18, $30M 0 MO| $ 126,487 | $ -

Off Season 18, $30M 12 MO|$ 71,487 |$ 857,846

fee $ 62,194 $ 920,039

Dredge Season 19, $30M 0 MO| $ 126,487 | $ -

Off Season 19, $30M 12 MO|$ 71,487 |$ 857,846

fee $ 62,194|$ 920,039

Dredge Season 20, $30M 0 MO| $ 126,487 | $ -

Off Season 20, $30M 12 MO|$ 71,487 |$ 857,846

fee $ 62,194 $ 920,039

NAE EXPENDITURES Escalated from 2005 actuals

Dredge Season, $30M 6 MO| $ 178,438 | $1,070,628 No Fee on NAE Expenditures
Off Season, $30M 6 MO|$ 89,219 |$ 535,314

fee $ - $ 1,605,942

SEDIMENT SAMPLING & WQM Escalated from 2008 actuals

Project Year 1, $30M 0 MO| $ 202,609 | $ - No Fee on Sed Samp & WQM
fee $ -1s R

Project Year 2, $30M 0 MO| $ 202,609 | $ -

fee $ -1 $ -

Project Year 3, $30M 3 MO| $ 202,609 | $ 607,828

fee $ - $ 607,828

Project Year 4, $30M 3 MO| $ 202,609 | $ 607,828

fee $ -1 $ 607,828

Project Year 5, $30M 4 MO| $ 202,609 | $ 810,437

fee $ - $ 810,437

Project Year 6, $30M 4 MO| $ 202,609 |$ 810,437

fee $ -1 $ 810,437

Project Year 7, $30M 4 MO| $ 202,609 | $ 810,437

fee $ - % 810,437

Project Year 8, $30M 4 MO| $ 202,609 | $ 810,437

fee $ - $ 810,437

Project Year 9, $30M 4 MO| $ 202,609 |$ 810,437

fee $ - % 810,437

1/19/2010 7 of 16



NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $30M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Project Year 10, $30M 3 MO| $ 202,609 | $ 607,828

fee $ -1 $ 607,828
Project Year 11, $30M 3 MO| $ 202,609 [ $ 607,828

fee $ -1 $ 607,828
Project Year 12, $30M 3 MO| $ 202,609 | $ 607,828

fee $ -1 $ 607,828
Project Year 13, $30M 3 MO| $ 202,609 | $ 607,828

fee $ -1 $ 607,828
Project Year 14, $30M 3 MO| $ 202,609 | $ 607,828

fee $ -1 $ 607,828
Project Year 15, $30M 0 MO| $ 202,609 | $ -

fee $ -1$ -
Project Year 16, $30M 0 MO| $ 202,609 | $ -

fee $ -1$ -
Project Year 17, $30M 0 MO| $ 202,609 | $ -

fee $ -1$ -
Project Year 18, $30M 0 MO| $ 202,609 | $ -

fee $ -1$ -
Project Year 19, $30M 0 MO| $ 202,609 | $ -

fee $ -1$ -
Project Year 20, $30M 0 MO| $ 202,609 | $ -

fee $ -1$ -

DATABASE O&M & WEB Escalated from 2008 actuals

Project Year 1, $30M 0 MO|$ 68,137 | $ - No Fee on Database O&M & Weh
fee $ -1 $ -
Project Year 2, $30M 0 MO|$ 68,137 | $ -

fee $ -1 $ -
Project Year 3, $30M 3 MO|$ 68,137 |$ 204,412

fee $ - $ 204,412
Project Year 4, $30M 3 MO|$ 68,137 |$ 204,412

fee $ -1 % 204,412
Project Year 5, $30M 4 MO|$ 68,137 |$ 272,550

fee $ -1 % 272,550
Project Year 6, $30M 4 MO|$ 68,137 |$ 272,550

fee $ - % 272,550
Project Year 7, $30M 4 MO|$ 68,137 |$ 272,550

fee $ - % 272,550
Project Year 8, $30M 4 MO|$ 68,137 |$ 272,550

fee $ - % 272,550
Project Year 9, $30M 4 MO|$ 68,137 |$ 272,550

fee $ - % 272,550
Project Year 10, $30M 3 MO|$ 68,137 |$ 204,412

fee $ -1 $ 204,412
Project Year 11, $30M 3 MO|$ 68,137 |$ 204,412

fee $ - $ 204,412
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $30M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Project Year 12, $30M 3 MO|$ 68,137 |$ 204,412
fee $ -1 $ 204,412
Project Year 13, $30M 3 MO|$ 68,137 |$ 204,412
fee $ -1 $ 204,412
Project Year 14, $30M 3 MO|$ 68,137 |$ 204,412
fee $ -1 $ 204,412
Project Year 15, $30M 0 MO|$ 68,137 | $ -
fee $ -1$ -
Project Year 16, $30M 0 MO|$ 68,137 | $ -
fee $ -1 R
Project Year 17, $30M 0 MO|$ 68,137 | $ -
fee $ -1 R
Project Year 18, $30M 0 MO|$ 68,137 | $ -
fee $ -1 R
Project Year 19, $30M 0 MO|$ 68,137 | $ -
fee $ -1$ -
Project Year 20, $30M 0 MO|$ 68,137 | $ -
fee $ -1$ -
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPRAOCH, $30M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
HYDRAULIC DREDGING 490|cy/day No T&D Costs
Project Year 1, $30M CY[ $ 2071 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ s -
Project Year 2, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1$ -
Project Year 3, $30M CY[ $ 207 1 $ - 2008 Cost Est
escalated 61 30000 CY| $ 222 [ $ 6,660,000 2010 dollars
fee $ 482850 (% 7,142,850
Project Year 4, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 57 28000 CY| $ 222 1% 6,216,000 2010 dollars
fee $ 450,660 % 6,666,660
Project Year 5, $30M CY[ $ 207 1 $ - 2008 Cost Est
escalated 90 44000 CY| $ 222 | $ 9,768,000 2010 dollars
fee $ 708,180 9% 10,476,180
Project Year 6, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 90 44000 CY| $ 222 1$ 9,768,000 2010 dollars
fee $ 708,180 $ 10,476,180
Project Year 7, $30M CY[ $ 2071 $ - 2008 Cost Est
escalated 86 42000 CY| $ 222 |1 $ 9,324,000 2010 dollars
fee $ 675990 % 9,999,990
Project Year 8, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 82 40000 CY| $ 222 1$ 8,880,000 2010 dollars
fee $ 643,800 (9% 9,523,800
Project Year 9, $30M CY[ $ 2071 $ - 2008 Cost Est
escalated 78 38000 CY| $ 222 | $ 8,436,000 2010 dollars
fee $ 611610(% 9,047,610
Project Year 10, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 69 34000 CY| $ 222 |1$ 7,548,000 2010 dollars
fee $ 547,230|$ 8,095,230
Project Year 11, $30M CY[ $ 207 1 $ - 2008 Cost Est
escalated 69 34000 CY| $ 222 | $ 7,548,000 2010 dollars
fee $ 547,230|$ 8,095,230
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NEW BEDFORD HARBOR SUPERFUND SITE

COST ESTIMATE

ONE CAD CELL APPRAOCH, $30M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
Project Year 12, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 65 32000 CY| $ 222 1$ 7,104,000 2010 dollars
fee $ 515040(9$ 7,619,040
Project Year 13, $30M CY[ $ 207 1 $ - 2008 Cost Est
escalated 61 30000 CY| $ 222 [ $ 6,660,000 2010 dollars
fee $ 482850 (% 7,142,850
Project Year 14, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 52 25275 CY| $ 222 1% 5,611,050 2010 dollars
fee $ 406,801|%$ 6,017,851
Project Year 15, $30M CY[$ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1$ -
Project Year 16, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1$ -
Project Year 17, $30M CY[ $ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1$ -
Project Year 18, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1s -
Project Year 19, $30M CY[ $ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ s -
Project Year 20, $30M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1s -
check 421275 0 $ 100,303,471
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SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $30M/YEAR MECHANICAL DREDGING COSTS

ITEM Days |QUANTITY|UNITS|UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
MECHANICAL DREDGING 1400|cy/day No T&D Costs 12 hr/day
Project Year 1, $30M CY| $ 13[$ - 2009 Cost Est
escalated 0 0 CY| $ 13| $ - 2010 dollars
fee $ -1 -
Project Year 2, $30M CY| $ 131 % - 2009 Cost Est
escalated 0 0 CY| $ 1319 - 2010 dollars
fee $ 13 B
Project Year 3, $30M CY| $ 13[$ - 2009 Cost Est
escalated 194 271589 CY| $ 13 | $ 3,530,657 2010 dollars
fee $ 255,973 | $3,786,630
TOTAL 194 271589 $ 3,786,630
check 271589 0
mechanically dredged
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $30M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Ship by rail to Hazardous
TRANSP & DISPOSAL Waste Landfill Sand & Cake

Project Year 1, $30M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1 _
Project Year 2, $30M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 [ $ - 2010 dollars

fee $ -1 -
Project Year 3, $30M CY| $ 164 | $ - 2009 Actual
escalated 19500 CY| $ 1701 $ 3,315,000 2010 dollars

fee $ 240,338 | $ 3,555,338
Project Year 4, $30M CY| $ 164 | $ - 2009 Actual
escalated 18200 CY| $ 170 | $ 3,094,000 2010 dollars

fee $ 224,315 | $ 3,318,315
Project Year 5, $30M CY| $ 164 | $ - 2009 Actual
escalated 28600 CY| $ 170 | $ 4,862,000 2010 dollars

fee $ 352,495 [ $ 5,214,495
Project Year 6, $30M CY| $ 164 | $ - 2009 Actual
escalated 28600 CY| $ 170 | $ 4,862,000 2010 dollars

fee $ 352,495 | $ 5,214,495
Project Year 7, $30M CY| $ 164 | $ - 2009 Actual
escalated 27300 CY| $ 170 | $ 4,641,000 2010 dollars

fee $ 336,473 [ $ 4,977,473
Project Year 8, $30M CY| $ 164 | $ - 2009 Actual
escalated 26000 CY| $ 170 [ $ 4,420,000 2010 dollars

fee $ 320,450 | $ 4,740,450
Project Year 9, $30M CY| $ 164 | $ - 2009 Actual
escalated 24700 CY| $ 170 | $ 4,199,000 2010 dollars

fee $ 304,428 | $ 4,503,428
Project Year 10, $30M CY| $ 164 | $ - 2009 Actual
escalated 22100 CY| $ 170 | $ 3,757,000 2010 dollars

fee $ 272,383 | $ 4,029,383
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NEW BEDFORD HARBOR SUPERFUND SITE

COST ESTIMATE

ONE CAD CELL APPROACH, $30M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Project Year 11, $30M CY| $ 164 | $ - 2009 Actual
escalated 22100 CY| $ 1701 $ 3,757,000 2010 dollars

fee $ 272,383 [ $ 4,029,383
Project Year 12, $30M CY| $ 164 | $ - 2009 Actual
escalated 20800 CY| $ 170 | $ 3,536,000 2010 dollars

fee $ 256,360 [ $ 3,792,360
Project Year 13, $30M CY| $ 164 | $ - 2009 Actual
escalated 19500 CY| $ 1701 $ 3,315,000 2010 dollars

fee $ 240,338 [ $ 3,555,338
Project Year 14, $30M CY| $ 164 | $ - 2009 Actual
escalated 16429 CY| $ 170 | $ 2,792,930 2010 dollars

fee $ 202,487 [ $ 2,995,417
Project Year 15, $30M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -8 -
Project Year 16, $30M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1s -
Project Year 17, $30M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -3 _
Project Year 18, $30M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1 -
Project Year 19, $30M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -8 -
Project Year 20, $30M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1 -

TOTAL 273829 $ 49,925,872

0
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $30M/YEAR WETLANDS REMEDIATION COSTS

ITEM QUANTITY | UNITS [UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
WETLAND RESTORATION Includes silt curtains
Project Year 14, $30M CY| $ 687 | $ - 2008 Cost Est
escalated 1000 CY|$ 736 | $ 736,000 2010 dollars
fee $ 53,360 | $ 789,360
Project Year 15, $30M CY| $ 687 | $ - 2008 Cost Est
escalated 17500 CY| $ 736 | $12,880,000 2010 dollars
fee $ 933,800 | $13,813,800
Project Year 16, $30M CY| $ 687 | $ - 2008 Cost Est
escalated 17500 CY| $ 736 | $12,880,000 2010 dollars
fee $ 933,800 | $13,813,800
Project Year 17, $30M CY| $ 687 | $ - 2008 Cost Est
escalated 11976 CY| $ 736 | $ 8,814,336 2010 dollars
fee $ 639,039 |$ 9,453,375
Project Year 18, $30M CY| $ 687 | $ - 2008 Cost Est
escalated 0 CY| $ 736 | $ - 2010 dollars
fee $ -1 -
TOTAL 47976 $ 37,870,335
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $30M/YEAR OTHER COSTS

ITEM QUANTITY| UNITS | UNIT COST | SUBTOTAL TOTAL COMMENTS [ ASSUMPTIONS
CAD CELL DESIGN FINALIZATION LS| $ 58,603 2006 Actual
escalated 1 LS| $ 67,248 | $ 67,248 | $ 67,248 (2010 dollars Year 1
PURCHASE MARINE EQUIPMENT LS| $ 3,890,000 2007 Cost Est
escalated 1 LS| $ 4,312,913 2010 dollars Year 2
fee $ 323,468 % 4,636,381 | $ 4,636,381
TERC RECOMPETE LS| $ 983,404 2007 Cost Est
escalated 1 LS| $ 1,090,318 |$ 1,090,318 | $ 1,090,318 [2010 dollars Year 3
INSTALL SILT CURTAINS LS| $ 13,369,673 2007 Cost Est
escalated 1 LS| $ 14,823,195 2010 dollars Year 2
fee $ 1,111,740 | $15,934,935 | $ 15,934,935
REMOVE SILT CURTAINS & ADD CAP CAD CELL LS| $ 6,780,525 2007 Cost Est
escalated 1 LS| $ 7,517,689 2010 dollars Year 4
fee $ 563,827 |% 8,081,516 | % 8,081,516
DEMOB AREAS C & D LS| $ 9,875,524 2007 Cost Est
escalated 1 LS| $10,949,170 2010 dollars Year 18
fee $ 821,188 $11,770,358 | $11,770,358
NSTAR CROSSING LS| $ 3,000,000 2008 Cost Est
escalated 1 LS| $ 3,213,675|$ 3,213,675 $ 3,213,675 (2010 dollars Year 2
MARSH ISLAND RESTORATION LS| $ 2,750,000 2007 Cost Est
escalated 1 LS| $ 3,048,974 2010 dollars Year 17
fee $ 228,673 |$ 3,277,647 | $ 3,277,647
EMPTY CELL #1 & CAP DDA LS| $15,573,194 2008 Cost Est
escalated 1 LS| $ 16,682,395 2010 dollars Year 19 & 20
fee $ 1,251,180 | $17,933,575| $17,933,575
NARAGANSETT LTM LS| $ 400,000 2009 Cost Est Years 1, 5, 10,
escalated 1 LS| $ 414,000|$ 414,000 | $ 2,070,000 |2010 dollars 15 & 20
CONFIRMATIONAL SAMPLING YR| $ 20,833 2008 Cost Est
escalated 1 YR| $ 22,317 2010 dollars Years 3-14
fee $ 1,674 $ 23,991 ($ 287,889
BI-ANNUAL CAP MONITORING EVENT| $ 8,900 2008 Cost Est Biannually
escalated 1| EVENT| $ 9,534 | $ 9,534 | $ 143,009 |2010 dollars Years 5-33
TOTAL $ 68,506,550
CONSTRUCT LHCC (includes mudflat restoration) LS| $18,913,504 2008 Cost Est
escalated 1 LS| $ 20,260,618 2010 dollars Year 1
fee $ 1,519,546 | $21,780,164 | $21,780,164
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